NWIRP BETHPAGE ACTIVITY/PROGRESS UPDATE
NWIRP BETHPAGE OU2, NEW YORK
ACTIVITY PERIOD: APRIL 2014

1. Summary and Progress
e Tetra Tech down loaded the March 2014 water level recordings and submitted them to USGS
e Continue drilling VPB -150
e Mobilize Rig 1 to VPB-145 and Rig 3 to VPB-140. Begin drill VPBs-140 and 145
e Internally preparing access agreements for outpost monitoring wells at MWD and SFWD

e Continue operation of GM-38 Treatment System. System went down on 21Apr14 due to leak in
piping for recovery well 1. System anticipated to be on line in early May2014

e (Compiled Drilling Schedule April 2014

Task Name Duration  Start Finish
Western Plume Schedule 120days Mon 3/24/14 Frig/s/14
installation of VPB 144 (completed) Thu 1/23/14
Installation of VPB 142 (completed) Tue 12/17/13
Installation of VPB 148 (completed) Mon 3/17/14
installation of VPB 150 (Rig #2) 40 days Mon 3/24/14 Fri5/16/14
Installation of VPB 140 (Rig#3) 40 days  Mon 3/31/14 Fri5/23/14
Installation of VPB 157 (Rig #2) 40 days Mon 5/19/14 Fri7/11/14
Installation of VPB 156 (Rig#3) 40 days Mon 5/26/14 Fri7/18/14
Installation of VPB 154 (Rig #2) 40 days Mon 7/14/14 Fri9/5/14
Installation of VPB 155 (Rig#3) 40 days Mon 7/21/14 Frig/12/14
Installation of VPB 151 (Rig#2) 40 days Mon 9/8/14 Fri 10/31/14
installation of VPB 149 (Rig #3) 40 days Mon 9/15/14 Fri1l1/7/14
Installation of VPB 152 (Rig #2) 40 days Mon 11/3/14 Fri12/26/14
Installation of VPB 153 (Rig #3) 40 days ‘Mon 11/10/14 Fri1/2/15
Massapequa Schedule {VPBs 145-147) Rig #1 250days Mon 1/13/14 Fri 12/26/14
installation of VPB 146 (completed) 53days Mon 1/13/14 Wed 3/26/14
Installation of VPB 145 40 days Mon 3/24/14 Fri5/16/14
Installation of VPB 147 40 days Mon 5/19/14 Fri7/11/14
Installation of VPB 145 Well 112D2 20days Mon 7/14/14 Fri 8/8/14
Installation of VPB 145 Well 112D1 20days Mon 8/11/14 Fri 9/5/14
Installation of VPB 146 Well 113D2 20days Mon 9/8/14 Fri 10/3/14
Installation of VPB 146 Well 113D1 20days Mon 10/6/14 Fri 10/31/14
Installation of VPB 147 Well 114D2 20days Mon 11/3/14 Fri11/28/14
Installation of VPB 147 Well 114D1 20days Mon 12/1/14 Fri 12/26/14
Note: Days are tallied as Work days - 5 per week
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